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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message

07-LA-1-7.1/30. 7
07- 1190E4

ACST- P001- (510)
P- POO1- (510)

I'N LOS ANGELES COUNTY I N AND NEAR D W POAELL CONSTRUCTI ON I NC
CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406

VARI QUS LOCATI ONS
UPGRADE BRI DGE RAI LS

AKBARI AN, MASSCD
17912 CRUSADER AVE.
SUl TE 101

CERRI TOS, CA 90703
(562) 860- 3085

$2,281,589 07/28/05 7%
$1,000 08/18/05

0%

$1,000 04/27/ 06

FONTANA CA 923341406
(909) 356- 8880

HA21 SWPPP
07-LA-1-12.7/0 LOS ANGELES COUNTY TN THE CI TY OF LOS TDS ENG NEERI NG NGUYEN, LUKE $156, 009 06/ 24/ 05 0%
07- 3N9104 ANGELES AT THE | NTERECTI ON OF PACI FI C2899 AGOURA ROAD, SUITE 171 14620 CARMVENI TA ROAD $0 07/01/05 0%
ACST- S001- ( 516) COAST H GHVWAY AND BELLE PORTE AVENUE WEST LAKE VI LLAGE, CA NORVALK, CA 90650 $0 0
PG S001- (516) I NSTALL TRAFFI C SI GNAL 916361 (562) 926- 2537
HB1 WPCP
07-LA-1-17.7/20.9 N LOS ANGELES COUNTY I'N HERMOSA OAK ENG NEERI NG TNC NGUYEN, LUKE $232,908 08/22/05 0%
07- 4K7004 BEACH, TORRANCE, AND REDONDO BEACH AT 1305 W SECOND STREET 14620 CARMENI TA ROAD $0 09/ 06/ 05 0%
ACST- S001- (521) FI FTH STREET AND AT PROSPECT AVENUE NORWALK, CA 90650 $0 0
PH- S001- (521) I NSTALL LEFT TURN SI GNAL POMONA CA 91766 (562) 926- 2537
(909) 629- 5150
HB1 WPCP
07-LA-1-27.4730.9 N LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVI NG COVPANY TRWILLO JR, G LBERT $9, 907, 487 05/ 04/ 05 9%
07- 1660U4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $868, 200 05/ 17/ 05 9%
W DEN AND REALI GN ROADWAY BLVD., SUI TE 200 $711, 465 05/ 12/ 08 °
LONG BEACH, CA 90806 VESTCHESTER, CA 90045
(310) 649- 1821
HE13 SWPPP
07-LA-1-40.5/40.5 LA-1 AT PM40.5 THI S LOCATION IS JUST BURNS- PACI FI C CONSTRUCTI ON I NCTRUWIT LLO, G LBERT $2,500, 000 03/14/05 100%
07- 4L0804 SOUTSOUTH OF THE LA-1/ LA-27 (TOPANGA 505 THOUSAND QAKS BLVD. 9100 S. SEPULVEDA $2, 362,358 03/ 14/ 05 e
CANYON BLVD) BETVEEN THE MALI BU & BLVD. #200 $11,556 10/ 26/ 05 °
CASTELLAMMARE DI R S EM THOUSAND OAKS, CA 91342 LOS ANGELES, CA 90045
REMOVE SLI DE DEBRI S & STABI LI ZE (310) 649- 1821 OVER RUN
HA- 23 SLOPE
07-LA-1-40. 7/51 DIR S EMERGENCY F. A. CONTRACT IN LA D.B. ENG NEERING [NC. CASTILLO, ELOY $3,900,000 12/28/04 100%
07- 4K6104 COUNTYPACI FI C COAST HW IN THE CITY 2158 SCENI C PARK STREET 9100 SOUTH SEPULVEDA $3, 648,965 12/ 28/ 04 94%
OF MALI BU BLVD., #200 $274,605 10/ 31/ 05 0
REMOVE MUD AND STORM DEBRI'S FROM LA- THOUSAND OAKS, CA 91362 LOS ANGELES, CA 90045
1 (310) 649- 1821 OVER RUN

HA23
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07-LA-1-44.1/46.5 ON LA-1 PCH IN THE CI TY OF MALI BU BURNS- PACI FI C CONSTRUCTI ON, TRUJI LLO, G LBERT $1,800,000 01/07/05 100%
07-4K7704 FROM PM 44.1 TO PM 46.5 AT LAS FLORES| NC. 9100 S. SEPULVEDA $1, 164,206 01/08/05 65%
CREEK BRI DCE #53-34 AND 5 DEBRI S 505 THOUSAND QAKS BLVD. BLVD. #200 $0 09/02/05 0
BASI NS DIR S EMERGENCY FO LOS ANGELES, CA 90045
CLEAR THE CREEK & BASINS OF STORM THOUSAND QAKS, CA 91360 (310) 649- 1821 OVER RUN
HA- 23 DEBRI S
07-LA-2-14.0/ 24 I'N LOS ANGELES COUNTY I N LOS ANGELES, PAVE TECH, | NC. MCKENZI E, DARRELL $5,849,173 10/29/04 100%
07- 213704 GLENDALE AND LA CANADA AT VARI OQUS 735 LAGUNA DRI VE 2090 FERN LANE $6, 099,906 11/16/04 99%
ACST- S002- ( 033) LOCATI ONS GLENDALE, CA 91208 $0 08/18/05 0
P- S002- (033) RESURFACE EXI STI NG HI GHVWAY CARLSBAD, CA 92008- 1651 (818) 637- 2506 09/ 01/ 05
OVER RUN
HA22 WPCP
07-LA-2-17.8/82 I'N LOS ANGELES COUNTY AT VAR OQUS C AND W CONSTRUCTI ON CHAVEZ, EFRAI M $4,011,747 11/01/04 69%
07- 206024 LOCATI ONS SPECI ALTI ES | NC 13171 TELFAI R AVENUE, $1,947,797 11/ 16/ 04 49%
ACST- X037- (123) CONSTRUCT METAL BEAM GUARD RAI LS 2419 PALMA DRI VE SU TE 101 $356, 560 12/ 02/ 05 0
PHG- X027- (123) SYLMAR, CA 91342
VENTURA CA 93003 (818) 364- 2760
HB1 SWPPP (805) 642- 0204
07-LA-2-42.2/42.2 I'N LA COUNTY BRUTUCO ENG NEERI NG & MC KENZI E, DARRELL $800, 000 04/01/05 100%
07-4L1104 EMERGENCY REPAI RS AT RTE 2 CONSTRUCTI ON, |1 NC 2090 FERN LANE $726, 430 04/06/05 91%
P.O BOX 429 GLENDALE, CA 91208 $0 09/ 15/ 05 0
(818) 637- 2506
FONTANA, CA 92334 OVER RUN
HA23
07-LA-5-1.6/3.3 I'N LOS ANGELES COUNTY STORM DI SASTERS BRUTOCO ENG NEERI NG SUBEH, MAHER $5, 300, 000 05/02/05 100%
07-4L3804 2004/ 2005 FROM RAI NFALL REPLACE P. 0. BOX 429 1011 GRAND CENTRAL $2, 725,680 05/04/05 51
SLABS, GRIND, DI GOUT, COLD- PLANE AVENUE $1, 832,027 05/05/06 °
DIR' S EMERGENCY F. A. CONTRA FONTANA, CA 92334 LOS ANGELES, CA 91201
RPL SLABS, DI GOUT, COLD PLANE OVERLAY (818) 637- 2506 OVER RUN
HA22
07-LA-5-5.2/5.2 I'N LOS ANGELES COUNTY I N NORWALK AT MOORE ELECTRI CAL CONTRACTI NG, LATI N\O, LARRY $222,721 08/ 25/05 0%
07- 4K6704 Pl ONEER BOULEVARD SOUTHBOUND OFF I NC. 14620 CARMENI TA ROAD $0 09/13/05 0%
ACI M 005 - (927) RAMP 463 NORTH SM TH AVENUE NORWALK, CA 90650 $0 0
G 005 - (927) I NSTALL TRAFFI C SI GNAL (562) 926- 2537
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07-LA-5-12.8/12.9 I'N LOS ANGELES COUNTY IN THE CITY OF ALCORN FENCE COVPANY FACI O, SUSANA E. $164, 767 05/27/05 100%

07- 3N8004 COWMERCE AT ATLANTI C BOULEVARD P O BOX 1249 11229 SOUTH WOODRUFF $146,767 06/08/05 ;10
ACl M 005 - (052) OVERCRCSSI NG AND TRI GGS STREET AVE. $0 09/ 16/ 05 0
H 005 - (052) OVERCRGSSI NG SUN VALLEY CA 91353 DOMNEY, CA 90241 09/ 20/ 05

I NSTALL CHAIN LI NK RAI LI NG (323) 875- 1342 (562) 401- 3333 COMPLETED
HB1 WPCP
07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY IN LOS ANGELES A P ENG NEERI NG CORPORATI ON PATEL, PRAVIN $1,010,237 09/29/04 80%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $540, 511 10/ 19/ 04

OVERCROSSI NG AND ON ROUTE 5 AT 54%

CALZONA STREET
FREEWAY MAI NTENANCE ACCESS

ACNH QL01- (070)
ACI M 005 - (914)

STREET $87,565 05/01/06
LOS ANGELES, CA 90015

(213) 620- 2039

RI VERSI DE, CA 92507

HA28 WPCP
07-LA-5-25.7/28.8 OFF RAMPS AT LA-5 PM 25.7 COLORADO  CALIFORNI A GRI NDI NG MCKENZI E, DARRELL $300, 000 01724705 100%
07- 4K9904 BLVD. Q' C TO PM 28.5 ALAVEDA AVE. U CSPECI ALTIES | NC. 2090 FERN LANE $299, 943 02/ 01/05 0
ALONG LA-5/134 | NTERCHANGE BETWEEN 1536 CALLOWAY DRI VE GLENDALE, CA 91208 $0 08/31/05 100%
CITY OF GLENDDI R S EME (818) 637- 2506
REPAI R PAVEMENT FAI LURE TO OFF- RAMPS BAKERSFI ELD, CA 93312 OVER RUN
HA- 23
07-LA-5-28.1/28.6 N LOS ANGELES COUNTY I N GLENDALE AND O DONNELL CONSTRUCTION I NC MCKENZI E, DARRELL $4,578,304 12/17/03 100%
07-0510A4 BURBANK FROM 0.1 KM NORTH OF WESTERN 559 W COVI NA BLVD 2090 FERN LANE $4, 537,526 01/ 05/ 04 98%
ACl M 005 - (045) AVENUE UNDERCROSSI NG TO 0.4 KM NORTH GLENDALE, CA 91208 $67,300 09/ 30/ 05 °
OF ALAMEDA AVENUE SAN DI MAS CA 917732911 (818) 637- 2506
SOUNDWALLS (909) 394- 4510 OVER RUN
HB311 SWPPP
07-LA-5-32.7733.9 N LOS ANGELES COUNTY IN LOS ANGELES D W POWELL CONSTRUCTI ON, [ NC. SUBEH, MAHER $4, 144,828 04/ 16/ 04 23%
07-023124 FROM 0.5 KM NORTH OF HOLLYWOOD WAY  P.O. BOX 1406 2090 FERN LANE $3, 435,242 04/ 29/ 04 83%
ACI M 005 - (035) OVERCROSSI NG TO 0.3 KM NORTH COF GLENDALE, CA 91208 $34,100 07/31/06 0
SUNLAND BOULEVARD OVERCROS FONTANA, CA 92334-1406 (818) 637- 2506
CONSTRUCT SOUND WAL L
HB311 SWPPP
07-LA-5-39.4/45.6 N LOS ANGELES COUNTY TN LOS ANGELES CHUMD CONSTRUCTI ON, T NC. YOUNG, FRED $35, 246,901 04/12/05 14%
07- 122004 FROM ROUTE 118 AND 5 SEPARATION TO 14425 JQANBRI DGE STREET 13171 TELFAI R AVE. $4,727,131 04/ 27/ 05 13%
ACNH- 005 - (051) 0.7 KM SQUTH OF ROUTE 14 AND 5 SUl TE 101 $1, 310, 655 12/ 22/ 08 0
I-005 -(051) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342

HB5 SWPPP

W DEN FREEWAY AND STRUCTURES

(818) 364- 2760
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07-LA-5-45.0/ 66 ON LA-5 AT THE 5/ 14 | NTERCHANGE CGRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $325,000 01/10/05 100%
07- 4K8404 (PM45. 0) | NTO GRAPEVI NE AREA OF P. P. BOX 50085 25061 W AVENUE $226,952 01/12/05 70%
ANGELES NATI ONAL FOREST, ENDI NG AT STANFORD #70 $0 08/30/05 0
TEMPLIN H GWAY U/ C PM66DIR S E WATSONVI LLE, CA 95077 VALENCI A, CA 91355
REMOVE & DI SPOSE CF ALL SLI DE DEBRI S (661) 257- 0273 OVER RUN
HA- 23
07-LA-5-49.0/88.6 I'N LOS ANGELES COUNTY I N AND NEAR PAVE TECH | NC EI D, EM LE $3, 693,407 05/26/05 0%
07- 244204 SANTA CLARI TA AT VARI QUS LOCATI ONS 735 LAGUNA DRI VE 25061 W AVENUE $0 06/ 06/ 05 0%
AClI M 005 -(053) SLAB REPLACEMENT AND GRI ND STANFORD, STE 70 $0 07/05/06 0
CARLSBAD CA 92008 VALENCI A, CA 91355
(760) 729- 7592 (661) 257-0273
HA22 WPCP
07-LA-5-52.7/53.7 I'N LOS ANGELES COUNTY | N SANTA M C M CONSTRUCTI ON | NC PATEL, JAGDI SH $31, 900,859 01/15/02 0%
07-1760W4 CLARI TA AT VARI QUS LOCATI ONS P O BOX 620 13171 TELFAIR AVE $31, 353,157 01/22/02 0%
ACNH- 005 - (026) RECONSTRUCT | NTERCHANGE AND BRI DGES SuUl TE 101 $72,800 03/ 15/ 06 0
| -005 -(026) NORTH HI GHLANDS CA 95660 SYLMAR, CA 91342
ACNH- 005 - (026) (916) 334- 1221 (818) 364- 2760 PLANT EST
HA21 SWPPP SATI S
HE13
07-LA-5-64.4/64.4 SB LA-5 AT PM 64.45- 1.5 MLES SOUTH CHUMO CONSTRUCTI ON YOUNG, FRED $1, 800,000 03/22/05 100%
07-4L1004 OF THE TEMPLI N H GHWAY U C W THI N THE 14425 JOANBRI DGE STREET 1525 RANCHO CONEJO $944, 794 03/22/05 520
ANGELESNATI ONAL FOREST, | N NORTHERN BLVD. #102 $31,969 12/30/05 0
LA COUNTY DIR S EME BALDW N PARK, CA 91705 THOUSAND OAKS, CA 91320
REMOVE SLI DE & PLACE BUTTRESS TO (805) 375- 9247 OVER RUN
HA- 23 STABLE SL
07-LA-5-65.4/65.8 SOUTH OF TEMPLIN H G-MWAY U C, WTH N GRANI TE CONSTRUCTI ON COMPANY MOGHADDAS, SEYED $6, 000, 000 01/12/05 100%
07- 4K9504 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $3,947,845 01/12/05 66%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $143,898 10/ 30/ 05 0
TO LA-5 PM85.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355
TRAFFI C CONTROL & | NSTALL WVELLS TO (661) 257- 0273 OVER RUN
HA- 23 DEWATER
07-LA-5-66.2/0 I'N LOS ANGELES COUNTY, PM 66. 2 DECO- PAVE, | NC. MOGHADDAS, SEYED $2, 200,000 01/21/05 100%
07-4K9204 NORTHERN OF LA COUNTY, W THI N ANGELESP. O BOX 2084 25061 W AVENUE $1, 696, 775 01/21/05 779%
NATI ONAL FOREST, JUST NORTH OF TEMPLI N STANFORD, SUI TE 70 $84,260 11/30/05 °
HW U C DIR S EMERGENCY | RW NDALE, CA 91706 VALENCI A, CA 91355
TO REPAI R A DAMAGED DRAI NAGE SYSTEM (661) 257- 0273 OVER RUN
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07-LA-5-66.6/0 NORTH OF TEMPLIN HI GHWAY U C WTHI N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $500, 000 03/14/05 100%
07-4L0704 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $471, 448 03/ 16/ 05 949%
NORTHERN LA COUNTY LA-5 AT PM 66. 6 STANFORD #70 $0 09/30/05 0
DR S EMERCENCY F. A, CONTRA WATSONVI LLE, CA 95077 VALENCI A, CA 91355
STABI LI ZE FI LL SLOPE (661) 257- 0273 OVER RUN
HA- 23
07-LA-5-74.5/0 W THI N ANGELES NATI ONAL FOREST I N BRUTOCO ENG NEERI NG & CONSTRUCYOUNG, FRED $1, 500, 000 03/18/05 100%
07-4L0904 NORTHERNLOS ANGELES COUNTY ON EAST P.O BOX 429 1525 RANCHO CONEJO $1, 430,395 03/21/05 95%
SI DE OF VI STA DEL LAGO OFF&ON RAMPS BLVD. #102 $14,852 10/30/05 0
OF NB LA-5 DIR S EMERCGENC FONTANA, CA 92334 THOUSAND OAKS, CA 91320
CLEAN UP SLI DE & DE-WATER THE SLI DE (805) 375- 9247 OVER RUN
HA- 23
07-LA-5-/11.5 I'N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT SAAD, HUSSEI N $19, 553,903 06/ 09/ 04 57%
07-226204 SANTA FE SPRI NGS, NORWALK, PI CO P O BOX 2229 11229 S. WOODRUFF $12, 007,175 06/23/04 61%
AClI M 005 -(912) Rl VERA, MONTEBELLO AND CI TY OF AVE. $1, 437,456 06/ 30/ 06 0
COMMVERCE AT VARI QUS LOCATI ONS CORONA CA 928782229 DOWNEY, CA 90241-5521
REPLACE EXI STI NG CONCRETE PAVEMENT (909) 736- 7600 (562) 401- 3333
HA22 WPCP
07-LA-5-/13.5 I'N LOS ANGELES COUNTY AT VARI OQUS MODERN ALLOYS | NC ABUMUHOR, | SSAM $2, 180,720 08/03/04 96%
07-206044 LOCATI ONS 11172 WESTERN AVENUE 11229 S. WOODRUFF $1, 732,405 08/18/04 799%
ACST- X037- (122) I NSTALL METAL BEAM GUARD RAI L AVE. $70, 735 11/20/05 °
PHG X037- (122) STANTON CA 90680 DOMWNEY, CA 90241
(714) 893- 0551 (562) 401- 3333 SUSPENDED
HB1 WPCP
07-LA-5-/5.3 I'N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT TRAN, KELVIN $587,315 03/24/05 42%
07-1Y0004 SANTA FE SPRI NGS AND NORWALK AT 400 E. SI XTH STREET 11229 S. WOODRUFF $387,272 04/07/05 66%
VARI QUS LOCATI ONS P. O BOX 2229 CORONA CA AVE. $13,815 11/09/05 0
COLD PLAN AND OVERLAY RAMPS 92878 DOMEY, CA 90241
(562) 401- 3333
HMVL WPCP
07-LA-10-2.2/3.3 I'N LOS ANGELES COUNTY | N SANTA MONI CA BELAI RE WEST LANDSCAPI NG, . SAYKALI, ZARI F $817,798 03/16/01 67%
07-180504 FROM OCEAN AVENUE OVERCROSSI NG TO 7371 WALNUT AVENUE 9100 S. SEPULVEDA $823,966 04/03/01 98Y%
ACNH X037- (075) CLOVERFI ELD BOULEVARD OVERCROSSI NG BL., SU TE 200 $0 09/13/05 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90620-1759 LOS ANGELES, CA 90045 09/ 19/ 05
(310) 649- 1821 COVPLETED
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07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VAR OQUS P AND D LANDSCAPE MANAGEMENT $1,072,242 08/30/05 0%
07-2324C4 LOCATI ONS SERVI CES $0 09/14/05 0%
ACl M 010 -(782) PLANTI NG AND | RRI GATI ON 999 TOWN AND COUNTRY ROAD $0 0
ORANGE CA 92868
HA25 WPCP (714) 835- 4447
07-LA-10-5.8/7.2 I'N LOS ANGELES COUNTY I N LOS ANGELES PENHALL COWVPANY TANJUAQUI O, ALLAN $521, 453 05/20/05 69%
07-4J33604 FROM 0.7 KM EAST OF ROUTE 10 AND 405 P O BOX 4609 $370, 456 06/ 06/ 05 71%
SEPERATI ON TO NATI ONAL BOULEVARD $174,370 10/ 24/ 05 0
UNDERCROSSI NG ANAHEI M CA 92803
CRI ND PORTLAND CEMENT CONCRETE (714) 772- 6450
HA22 WPCP
07-LA-10-13.0/ 14 I'N LOS ANGELES COUNTY I N LOS ANGELES REYCO, SM TH & REYNOLDS WANG, SI MON YEH FU $678,403 05/23/02 0%
07- 180204 FROM NORMANDI E AVENUE UNDERCROSSI NG EROSI ON CONTROL, | NC. 1615 SOUTH WALL $619, 784 06/ 21/ 02 0%
TO HOOVER STREET UNDERCROSSI NG 7177 BROCKTON AVENUE, #220 STREET $2,000 03/13/06 0
H GHWAY PLANTI NG RESTORATI ON LOS ANGELES, CA 90015
RI VERSI DE, CA 92506 (213) 620- 2039 PLANT EST
HA25 SATI S
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SI MON YEH FU $5, 490, 264 05/ 25/ 05 25%
07-222204 AT VARI QUS LOCATI ONS CONSTRUCTI ON | NC 1615 SOUTH WALL $611, 700 06/ 09/ 05 11%
ACI M 010 -(775) BRI DGE RAI L REPLACEMENT P O BOX 429 STREET $439,583 06/ 13/ 06 0
ACNH- P110- (009) LOS ANGELES, CA 90015
FONTANA CA 92334 (213) 620- 2039
HA21 WPCP (909) 350- 3535
07-LA-10-17.5/17.5 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPCLE WANG, SI MON YEH FU $310,200 03/30/04 100%
07- 1Y4404 AT HOOVER STREET AND AT 0.1 KM EAST P.O BOX 1632 1615 S. WALL ST. $271,570 04/ 15/ 04 -
OF LOS ANGELES RI VER BRI DGE LOS ANGELES, CA 90015 $0 08/29/05 0
REPAI R G RDER AND BENT CAP LAKE FOREST CA 92609 (213) 620- 2039
HVB WPCP
07-LA-10-26.8/26.8 I'N LOS ANGELES COUNTY | N ROSEMEAD AND PK CONSTRUCTI ON KI'M  ANTHONY $249,430 06/17/05 24%
07-4J39204 EL MONTE AT ROUTE 10 AND 164 2126 N. QAKS AVE. 1615 SOUTH WALL $6,360 07/06/05 30
SEPARATI ON STREET $0 06/ 02/ 06 0
SLOPE PAVI NG AND HI GHWAY PLANTI NG ALTA DENA, CA 91001 LOS ANGELES, CA 90015

(231) 620- 2039
HA42 WPCP
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07-LA-10-28.0/31.2 I'N LOS ANGELES COUNTY I N EL MONTE ANDE L YEAGER CONSTRUCTI ON TAWFI K, GANMAL $44,851, 155 01/09/02 0%
07-1069WU4 BALDW N PARK FROM BALDW N AVENUE COVPANY | NC 11229 S. WOODRUFF $44,947,528 01/23/02 0%
ACNH- 010 - (762) UNDERCRCSSI NG TO ROUTE 605/ 10 P O BOX 87 DOMNEY, CA 90241 $11,914 04/07/06 0
1-010 -(762) SEPARATI ON (562) 401- 3333
W DEN EXI STI NG FREEWAY AND BRI DGES RI VERSI DE CA 925020087 PLANT EST
HB5 SWPPP (909) 684- 5360 SATI S
HB311
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY | N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KARCQUT, REDA $2,211,588 10/02/02 70%
07- 008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $2,029,674 10/ 16/02 914
AClI M X037-(102) HI GHWAY PLANTI NG UNIT H $5,760 11/30/06 0
W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338- 3430
HB32 SWPPP
07-LA-10-33.6/34.3 I'N LOS ANGELES COUNTY I N WEST COVI NA ALCORN FENCE COVPANY GALVAN, PATRICI A $144,054 08/ 22/05 0%
07- 0ON9704 FROM 0.4 KM EAST OF PUENTE AVENUE 9901 GLENCAK ST 821 BREA CANYON ROAD, $0 09/08/05 0%
ACI M 010 -(780) UNDERCROSSI NG TO CAMERON AVENUE SU TE 6 $0 0
G 010 - (780) UNDERCROSSI NG SUN VALLEY, CA 91352 WALNUT, CA 91789
I NSTALL METAL BEAM GUARD RAI L (909) 594- 9311
HB1 WPCP
07-LA-10-38.9/42.3 I'N LOS ANGELES COUNTY I N WEST COVI NA, SULLY M LLER CONTRACTI NG CO DOUGHLY, JCE $328,362 04/22/05 55%
07-1Y5004 COVI NA, SAN DI MAS AND POMONA AT 1100 E. ORANGETHORPE AVE #200 721 BREA CANYON ROAD, $1,125 05/04/05 0%
VARI QUS LOCATI ONS SUl TE #6 $1,125 11/30/05 0
COLD PLANE AND OVERLAY RAMPS ANAHEI M CA 92801 WALNUT, CA 91789
(909) 594- 9311
HMVL WPCP
07-LA-10-/S1 1N LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL  PATEL, PRAIN  $1,861,382 11/10/04  83%
07- 135104 FROM CESAR E CJAVEZ OVERCROSSI NG TO ENG NEERI NG CONSTRUCTI ON, I NC. 1615 SOUTH WALL $746, 779 11/23/04 40%
ACST-010 -(777) ROUTE 5 AND 10 CONNECTOR OVERHEAD 1792 KAl SER AVENUE STREET $207,289 11/01/05 0
PHG- 010 - (777) UPGRADE MEDI AN BARRI ER LOS ANGELES, CA 90015
I RVINE, CA 92614-5706 (213) 620- 2039
HB1 SWPPP
07-LA-14-24.7/43.5 I'N LOS ANGELES COUNTY, FROM LA-14, DI AMOND PAVI NG, | NC. KWAN, KI' N $1, 000, 000 01/24/05 100%
07- 4K9704 PMR4. 7 (LA-5/14 | NTERCHANGE) P.O BOX 1368 13171 TELFAI R AVENUE, $368, 644 01/ 24/ 05 379
NORTHEAST TO PM 43. 5( ESCONDI DO CYN RD SUI TE 101 & 102 $5,626 10/ 30/ 05 0
O C D RS EMERGENCY FORCE BALDW N PARK, CA 91706 SYLMAR, CA 91342
TO CLEAR SLI DE AND STORM DEBRI S (818) 364- 2760 OVER RUN

HA- 23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-14-28.4/28.4 I'N LOS ANGELES COUNTY I N SANTA STEVEN R RODGERS GEN. ENG NE TOUTOUNCHI AN, MOHAMVAD $255,378 06/08/04 0%
07-4H8704 CLARI TA AT PLACERI TA CANYON ROAD 21558 PLACERI TA CANYON ROAD 1525 RANCHO CONEJO $350,171 06/29/04 0%
DRAI NAGE | MPROVEMENT BLVD. #103 $0 01/19/06 0
NEWHALL, CA 91321 THOUSAND OAKS, CA 91320
(805) 480- 4928 PLANT EST
HA22 SWPPP SATI S
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY LAURENT, GARY M $2, 166,803 03/16/04 0%
07- 4E2404 CLARI TA AT Tl CK CANYON WASH BRI DGE P O BOX 2150 45120 N. 13TH STREET $0 03/29/04 0%
ACNH- PO14- (060) SCOUR M Tl GATI ON CHECK DAM VEST $0 01/ 04/05 0
SANTA FE SPRI NGS CA 90670 LANCASTER, CA 93534
(562) 207- 1777 (661) 726- 0148 SUSPENDED
HA21 SWPPP
07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R AND L BROSAMER | NC ALVARO, CARRANZA $28,570,690 02/18/05 35%
07- 125204 PALMDALE FROM 0.4 KM SQUTH OF P O BOX 238 13171 TELFAI R AVE. $10, 755,315 03/09/05 38%
CMLN- 6207- (028) MOUNTAI' N SPRI NG ROAD OVERCROSSI NG TO SUl TE 101 $1, 215,549 04/ 28/ 06 0
AVENUE P8 UNDERCROSSI NG ALAMO CA 94507 SYLMAR, CA 91306
W DEN EXI STI NG HI GHWAY AND BRI DCGES (925) 837- 5600 (818) 364-2760
HB5 SWPPP
07-LA-23-79 I'N LOS ANGELES COUNTY, LA 23 FROM PM SPATES EXCAVATI ON & EQUI PMENTTOUTOUNCHI AN, MOHAMVAD $400, 000 03/01/05 100%
07-4L0504 0.0 (JUNCTI ON LA-1/PCH) NORTHEAST TO RENTAL, | NC. 1525 RANCHO CONEJO $310,478 03/01/05 100%
PM 9.0 LA/ VENTURA COUNTY LINE IN 1333 THOUSAND QAKS BLVD., #210 BLVD., #102 $0 09/08/05 0
WESTLAKE VILLAGEDIR S E THOUSAND QAKS, CA 91320 09/ 12/ 05
CLEAR SLIDE & STORM DEBRI S THOUSAND QAKS, CA 91362 (805) 480- 4928 COVPLETED
HA- 23
07-LA-27-3.2/3.2 LA-27 TOPANGA CANYON BLVD, PM 27 FROMCALEX ENG NEERI NG CO. AZI MA, HASSAN $1, 200,000 02/02/05 100%
07-4L0104 0.0 INTERSECTION WTH LA-1 PACIFIC 23651 PI NE STREET 2550 CORPORATE PLACE $871, 444 02/ 07/ 05 73%
COAST HI GHVWAY NORTH THROUGH PM 3. 2 STE C- 107 $0 07/30/05 0
LOST SECTION DIR S EME NEWHALL, CA 91321 MONTEREY PARK, CA 91754
I NSTALL SOLDI ER-PI LE WALL FOR (323)981- 1795 OVER RUN
HA- 23 ROADBED SUPP
07-LA-27-/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $1,200,000 01/10/05 100%
07- 4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT I NC. 2550 CORPCRATE PLACE, $701,870 01/10/05 949%
CONTRACT, LA027 505 THOUSAND QAKS BLVD. , SUl TE C 107 $0 09/30/05 0
ROCK AND DEBRI S REMOVAL MONTEREY PARK, CA 91754
THOUSAND OAKS, CA 91360 (323)981- 1795 OVER RUN
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-39-16.9/39.9 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT BASHOURA, YANI NA $2,237,253 11/10/04 44%
07-207204 AZUSA FROM OLD SAN GABRI EL CANYON P O BOX 2229 12901 RAMONA BL\D., $975,048 11/19/04 31%
ACST- P039- (018) ROAD TO 0.4 KM NORTH OF CRYSTAL LAKE SUI TE H $0 09/26/05 0
P- P039- (018) ROAD CORONA CA 928782229 | RW NDALE, CA 91706 09/ 29/ 05
RESURFACE ASPHALT CONCRETE (909) 736- 7600 (626) 338- 3421
HA22 WPCP
07-LA-39-17.7/44. 4 LA-39 FROM PM 17.7 AT THE NORTHERN CHUMO CONSTRUCTI ON | NC. AGUI LAR, ANGEL $5, 000, 000 01/11/05 100%
07-4K8704 BORDER OF THE CI TY OF AZUSA NORTH TO 14425 JOANBRI DGE ST. 2090 FERN LANE $3,968,475 01/11/05 799%
PM 44.4 AT THE JUNCTI ON WTH LA- 2, GLENDALE, CA 91208 $357,145 11/30/05 0
ANGELES CREST HW DIR S BALDW N PARK, CA 91706 (818) 637- 2514
REMOVE & DI SPOSE STORM DEBRI S OVER RUN
HA- 23
07-LA-57-11.8/11.8 I'N LOS ANGELES COUNTY I N GLENDORA AT O DONNELL CONSTRUCTI ON, INC. KAROUT, REDA $121,520 05/20/05 81%
07-1Y7304 ROUTE 57 AND 210 CONNECTCR 559 W COVI NA BLVD. 12901 RAMONA BLVD., $13,400 06/08/05 11%
OVERCRCSSI NG SUI TE H $11,525 10/ 11/05 0
REPAI R BEARI NG PADS SAN DI MAS, CA 91773-2911 | RW NDALE, CA 91706
(626) 338- 3430
HWVB WPCP
07-LA-57-17.7 I'N LOS ANGELES COUNTY AT VARI OQUS GOLDEN STATE UTILITY CO YUE, WARREN $7, 665,873 06/ 11/03 79%
07-120974 LOCATI ONS P O BOX 2968 12901 RAMONA BLVD. $7,741,660 06/24/03 95%
ACl M X037- (090) | NSTALL COVMUNI CATI ON SYSTEM UNIT H $119, 165 03/ 03/06 0
ACNH- X037- (090) TURLOCK CA 953812968 | RW NDALE, CA 91706
(209) 634- 4981 (626) 338- 3430
HB4N WPCP
07-LA-57-17.7 I'N LOS ANGELES COUNTY I N DI AMOND BAR, J MC LOUGHLI N ENG NEERI NG CO GALVAN, PATRICI A $968,891 06/23/04 96%
07-1Y1004 POVONA AND SAN DI MAS AT VAR QUS I NC 721 BREA CANYON ROAD $959, 845 07/09/04 90%
LOCATI ONS 10722 ARROW ROUTE SUI TE 716 SUl TE 6 $11, 765 09/30/05 0
RESURFACE ASPHALT CONCRETE WALNUT, CA 91789
RANCHO CUCAMONGA CA 91730 (909) 594- 4270
HMVL WPCP (909) 944- 1037
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY | N VARI QUS AMERI CAN Cl VI L CONSTRUCTORS PUNJABI, RAJ $10, 241,327 06/03/05 15%
07-206804 LOCATI ONS WEST COAST, | NC. 11229 SOUTH WOODRUFF $275,050 06/17/05 30
ACNH- PO60- ( 125) GRI ND CONCRETE PAVEMENT 3701 MALLARD DRI VE AVENUE $275,050 11/20/06 °

HA22 WPCP

BENI CI A, CA 94510

DOWNEY, CA 90241
(562) 572- 6230
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District 07
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG ABUMUHOR, | SSAM $3,144,500 08/02/05 0%
07- 244604 CI TY OF | NDUSTRY AND DI AMOND BAR FROM10722 ARROW ROUTE, SUI TE 716 11229 S. WOODRUFF $0 08/18/05 0%
ACNH- PO60- ( 127) FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVE. $0 09/17/06 0

KM VEST OF GRAND AVENU RANCHO CUCAMONGA, CA 91730 DOWNEY, CA 90241

REPLACE PORTLAND CEMENT CONCRETE (562) 401- 3333 SUSPENDED
HA22 WPCP
07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $53,202,091 04/08/03 67%
07-1257W4 AND THE CI TY OF I NDUSTRY AT VAR QUS 1822 S. LEW S STREET 721 BREA CANYON ROAD, $37, 844,158 04/ 23/ 03 2104
ACST- X037- (114) LOCATI ONS SUl TE #6 $1, 026,499 10/ 30/ 06 0
P- X037- (114) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789

(909) 594- 9311

HB5 SWPPP
07-LA-60-/0 I'N LOS ANGELES COUNTY I N AND NEAR D.W PONELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2,683,598 08/12/05 1%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P. O BOX 1406 11229 S. WOODRUFF $6, 000 08/25/05

ACNH- X027- (124) PARK AT VARI QUS LOCATI ONS AVE. 0%
GROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406 DOMWNEY, CA 90241

(562) 401- 3333

$6,000 12/01/06

HA42 SWPPP
07-LA-66-72.6 TN LOS ANGELES COUNTY TN LA VERNE ANDR J. NOBLE COVPANY AGUI LAR, ANGEL $1,507,036 10/15/04 95%
07- 207304 POMONA FROM ROUTE 30 TO GAREY AVENUE 2090 FERN LANE $1, 394,126 10/ 27/ 04 89%
ACST- S066- (007) RESURFACE ASPHALT CONCRETE GLENDALE, CA 91208 $2,200 05/20/ 06 0
P- S066- (007) (818) 637- 2514
(714) 637- 1550 SUSPENDED
HA22 WPCP
07-LA-71-.9/1.6 N LOS ANGELES COUNTY TN POVONA FROMALL ANERI CAN ASPHALT GALVAN, PATRICI A $450, 000 05/ 12/ 05 0%
07- 2Y0304 RI DGEWAY STREET UNDERCROSSI NG TO P.O BOX 2229 721 BREA CANYON ROAD, $0  05/20/ 05 0%
M SSI ON BOULEVARD SUl TE #6 $0 11/25/05 0
RESURFACE ROADWAY CORONA, CA WALNUT, CA 91789
(909) 594- 4370
HML WPCP
07-LA-90-1.0/1.8 N LOS ANGELES COUNTY FROM 0.1 KM D.W POMELL CONSTRUCTI ON, [NC. SAYKALI, ZARIF $2, 911,020 02/16/05 70%
07- 1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.Q BOX 1406 9100 S. SEPULVEDA $1, 934,691 03/07/05

67%

KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $423,289 12/11/06

UNDERCRCSSI NG FONTANA, CA 92334- 1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649- 1821

HE13 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUJI LLO, G LBERT $11,575,009 02/16/05 27%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $2,212,051 03/03/05 19%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $703,159 09/28/07 0
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635-9370 (310) 649- 1821
HE13 SWPPP
07-LA-91-14.1/14.1 WB LA-91 AT PM 14.1 ON THE BORDER CHUMO CONSTRUCTI ON JAHROM , REZA $130, 000 02/15/05 100%
07- 4K8004 BETWEEN THE CI TI ES OF LONG BEACH AND 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $49, 009 02/16/05 38%
BELLFLOVNER TO REPAI R REPLACE DRAI NAGE AVENUE $0 08/31/05 0
SYSTDI R S EMERGENCY BALDW N PARK, CA 91706 DOMWNEY, CA 90241
REPAI R/ REPLACE DRAI NAGE SYSTEM (562) 401- 3333 OVER RUN
HA- 23
07-LA-91-14.6/16.1 I'N LOS ANGELES COUNTY I N NORWALK AND CHUMO CONSTRUCTI ON | NC JAHROM , REZA $9, 208,952 10/16/02 0%
07- 002494 BELLFLOWER AT VARI OUS LOCATI ONS 14425 JOANBRI DGE STREET 11229 S. \DODRUFF $9, 413,392 10/ 30/ 02 0%
ACNH- P091- (113) SCUNDWALLS AVENUE $7,227 01/30/06 0
BALDW N PARK, CA 91706-1747 DOWNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB311 SATI S
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. ALOFE, WALE $2, 348,052 09/ 19/02 0%
07- 002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE 11229 SOUTH WOODRUFF $2,274,248 09/ 27/ 02 0%
ACNH- P091- (111) H GHWAY PLANTI NG AND | RRI GATI ON AVENUE $4,860 09/22/06 0
AClI M 605 - (895) BUENA PARK, CA 90620-1759 DOWNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB32 SATI S
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $13,584,127 08/20/04 48%
07-1199U4 FROM 0.1 KM WEST COF CENTER STREET CONSTRUCTI ON, | NC. 1615 SOUTH WALL $5,529,552 09/07/04 40%
UNDERCROSSI NG TO ALAMEDA STREET P. 0. BOX 429 STREET $432,537 03/06/07 0
OVERCROSSI NG LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS FONTANA, CA 92334 (213) 620- 2039
HB4N SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 448,435 08/ 02/ 05 2%
07- 23244 AND BURBANK AT VARI OUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $4,750 08/18/05 0%
ACNH Q101- (101) REMOVE AND REPLACE DI SEASED TREES SUl TE C- 107 $4, 750 09/30/07 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-101-7.5/12 N LOS ANGELES COUNTY IN LOS ANGELES SECURI TY PAVI NG COMPANY, | NC. AZIMA, HASSAN $3,823,230 06/03/05 27%
07- 244804 FROM CAHUENGA BOULEVARD P.O BOX 1489 2550 CORPORATE PLACE, $55, 500 06/ 14/ 05 1%
ACNH- QLO1- ( 095) UNDERCROSSI NG TO TUJUNGA AVENUE SU TE C 107 $11, 700 06/30/06 0
UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754
RESURFACE ASPHALT CONCRETE (323) 981-1795
HA22 WPCP
07-LA-101-9.4/10.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL KAROUT, REDA $4,967,258 02/05/04 93%
07- 148004 FROM 1.1 KM WEST OF BARHAM BOULEVARD ENG NEERI NG CONSTRUCTI ON I NC 12901 RAMONA BLVD $4, 782,743 02/17/04 96%
ACST- QLO1- (048) OVERCROSSI NG TO 0.1 KM EAST OF 1792 KAl SER AVENUE | RW NDALE, CA 91706 $0 09/14/05 0
PHG QLO1- ( 048) VENTURA BOULEVARD OFFRAM (626) 338- 3430 09/ 20/ 05
REPLACE CONCRETE MEDI AN BARRI ER I RVINE CA 926145706 COVPLETED
HB1 SWPPP (949) 252- 0441
07-LA-101-11.1/23.3 I'N LOS ANGELES AND VENTURA COUNTI ES TRUESDELL CORPORATI ON OF DORRI, M KE $973,232 06/08/04 100%
07-4A3104 AT VARI QUS LOCATI ONS CALI FORNI A I NC 1525 RANCHO CONEJO $1, 038,129 06/22/04 100%
CLEAN AND RESEAL BRI DGE JO NTS 3529 E WOOD STREET BLVD, #103 $0 08/ 02/ 05 °
THOUSAND QAKS, CA 91320 08/ 26/ 05
PHOENI X AZ 85040 (805) 480- 4928 COVPLETED
HVBH WPCP (602)437-1711
07-LA-101-13.2/14.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D.W POWELL CONSTRUCTI ON, | NC. CHOU, M CHAEL $11, 863,981 10/ 27/03 0%
07- 002594 AT VARI QUS LOCATI ONS P. 0. BOX 1406 12901 EAST RAMONA $10, 538,823 11/04/03 0%
ACNH QL01- ( 045) SOUNDWALLS BLVD. SUITE "H' $0 10/ 06/ 05 °
FONTANA, CA 92334-1406 | RW NDALE, CA 91706
(626) 338- 3430 PLANT EST
HB311 SWPPP SATI S
07-LA-101-14.9/15.9 I'N LOS ANGELES COUNTY I N LOS ANGELES PKB CONSTRUCTI ON | NC GURFI NKEL, VLADI M R $5, 741,899 09/ 24/03 0%
07- 002304 AT VARI QUS LOCATI ONS P O BOX 661717 5160 HASKELL AVE $5, 657,721 10/ 09/ 03 0%
ACNH Q101- (041) SCUNDVALLS ENCI NO CA 91436 $32,293 07/02/06 0
ARCADI A CA 91066 (818) 788- 3303
(626) 301- 9897 PLANT EST
HB311 SWPPP SATI S
07-LA-101-17.1/25.4 I'N LOS ANGELES COUNTY I N LOS ANGELES MOORE ELECTRI CAL CONTRACTI NG MANNAA, HASSAN $5, 618,867 06/12/03 100%
07-120754 AT VARI QUS LOCATI ONS 463 N. SM TH AVE. 13171 TELFAI R AVE, $5,575,779 06/ 24/ 03 100%
ACNH P101- ( 985) I NSTALL CLOSED CI RCUIT TELEVI SI ON SUl TE 101 $0 06/ 15/ 05 0
CORONA, CA 92880 SYLMAR, CA 91342

(818) 364- 2760
HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-VWEST LANDSCAPE, | NC. PATEL, JAGDI SH $1,114,779 05/17/03 57%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O BOX 6270 5160 HASKELL AVE $997,098 05/17/03 88%
ACNH- P101- (995) ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $4,500 03/30/07 0

PLANTI NG AND | RRI GATI ON RESTORATI ON' BUENA PARK, CA 90622 (818) 788- 3303
HA25
07-LA-101-20.0/23.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE PATEL, JAGDI SH $1,778,232 04/08/02 0%
07-061664 FROM ENCI NO AVENUE PEDESTRI AN P. O BOX 6270 5160 HASKELL AVE $1, 739,628 04/18/02 0%
ACNH- P101- (999) OVERCRGSSI NG TO W NNETKA AVENUE ENCI NO, CA 91436 $0 05/ 25/ 06 0

UNDERCRGOSSI NG BUENA PARK, CA 90622 (818) 788- 3303

PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SATI S
07-LA-101-/1.8 I'N LOS ANGELES COUNTY I N LOS ANGELES AMERI CA VEST LANDSCAPE, INC. KIM ANTHONY $321,560 05/11/05 91%
07-1Y8604 AT VARI QUS LOCATI ONS P. O BOX 1698 1615 SOUTH WALL $156, 084 05/ 24/ 05 49%

HARDSCAPE W TH SOl L CEMENT STREET $143,651 12/21/05 0

BELLFLOVER, CA 90707 LOS ANGELES, CA 90015
(213) 620- 2039

HVR SWPPP
07-LA-103-/1.6 I'N LOS ANGELES COUNTY I N LOS ANGELESR J. NOBLE COWPANY AZI Z, FUAD $427, 767 05/ 25/ 05 45%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P. 0. BOX 620 17912 CRUSADER, SU TE $436,892 06/ 02/ 05 97%

ROUTE 47 TO ROUTE 1 AND 103 101 $0 09/20/05 0

SEPARATI ON CRANGE, CA 92856 CERRI TGS, CA 90703

COLD PLANE (562) 860- 3085
HMLA WPCP
07-LA-105-2.6/2.6 I'N LOS ANGELES COUNTY | N | NGLEWOOD PETERSON CHASE GENERAL AZlI Z, FUAD $391,373 05/04/04 100%
07-4H3104 AND LOS ANGELES AT VARI OUS LOCATI ON  ENI NEERI NG CONSTRUCTI ON, I NC. 17912 CRUSADER, SU TE $356, 703 05/12/04 86%

REPLACE EDGE DRAI N AND UNDERDRAI N 1792 KAl SER AVENUE 101 $0 09/20/05 0

CERRI TOS, CA 90703
I RVINE, CA 92614-5706 (562) 860- 3085 OVER RUN

HA22 WPCP
07-LA-110-8. 6/ 15 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL JAHROM , REZA $5, 442,556 10/ 20/ 04 73%
07-234304 FROM DOM NGUEZ CHANNEL TO 149TH ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. WOODRUFF $4,381,928 10/29/04 80%
ACI M 110 -(776) STREET OVERCROSSI NG 1792 KAI SER AVE. AVE. $279,461 12/09/05 0

HA22 WPCP

SLAB REPLACEMENT
I RVINE, CA 92614-5706

DOMNEY, CA 90241- 5521
(562) 401- 3333
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07-LA-110-18.2/19.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTION, INC  TRAN, KELVIN $691, 448 03/14/05 17%
07- 188204 FROM 0.3 KM NORTH OF SLAUSON AVENUE 559 W COVI NA BLVD. 11229 S. WOODRUFF $73,496 03/ 30/ 05 119
ACI M 110 - (779) OVERHEAD TO 0.1 KM NORTH OF MARTIN AVE. $0 11/25/05 0
LUTHER KI NG BOULEVAR SAN DI MAS, CA 91773 DOWNEY, CA 90241
REPLACE ALUM NUM JO NT SEAL (562) 401- 3333
HA21 WPCP
07-LA-126-5.7/6.4 I'N LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COVPANY | NC HORMXZI, | RAJ $18, 704,956 02/ 03/03 100%
07-187204 CLARI TA AT VARI QUS LOCATI ONS P O BOX 1489 25061 W STANFORD $17,961,296 02/16/03 94%
ACNH- P126- (047) W DEN HI GHWAY AVE, SU TE 70 $486, 537 10/ 21/ 05 0
ACNH- 005 - (038) SUN VALLEY CA 913531489 VALENCI A, CA 91355
1-005 -(038) (818) 767- 8418 (661) 257- 0273 OVER RUN
HE11l SWPPP
07-LA-126-/5.5 I'N LOS ANGELES COUNTY, LA-126 FROM PMPYRAM D RESOURCES, | NC. KWAN, KI' N $1, 500, 000 01/24/05 100%
07-4K9604 0.0 (VEN LA COUNTY LINE) TO PM P. O BOX 2396 13171 TELFAI R AVENUE $663,579 01/24/05 449%
5. 5(JUNCTI ON LA5) AT THE NORTH BORDER SYLMAR, CA 91342 $73,757 09/ 30/ 05 °
OF THE CITY OF SANTA CL | RW NDALE, CA 91706 (818) 364- 2760
TO CLEAR SLIDE & STORM DEBRI S OVER RUN
HA- 23
07-LA-134-3.5/3.8 I'N LOS ANGELES COUNTY I N BURBANK AND D. W POWELL CONSTRUCTI ON | NC. MCKENZI E, DARRELL $3,914,655 11/25/03 78%
07- 066334 LOS ANGELES FROM 0.2 KM WEST OF LOS P. O BOX 1406 1011 GRAND CENTRAL $2,550,876 12/15/03 64%
ACNH- P134- (032) ANCGELES RI VER BRI DCE TO FOREST LAWN AVENUE $0 12/31/05 °
DRI VE UNDERCROSSI NG FONTANA, CA 92334 GLENDALE, CA 91201
SOUNDWALLS (818) 637- 2506
HB311 SWPPP
07-LA-134-5.6/0 I'N LOS ANGELES COUNTY | N GLENDALE O DENNELL CONSTRUCTI ON, I NC. SUBEH, MAHER $3,379,837 05/20/03 0%
07-178704 FROM SAN FERNANDO ROAD UNDERCROSSI NG559 W COVI NA BLVD. 2090 FERN LANE $3,322,380 06/03/03 0%
ACNH P134- (030) TO CONCORD STREET  UNDERCROSSI NG GLENDALE, CA 91208 $80, 448 03/ 31/ 06 0
MCODI FY AND REALI GN RAMPS SAN DI MAS, CA 91773-2911 (818) 637- 2506
PLANT EST
HE11l SWPPP SATI S
07-LA-138-2.2/12.1 I'N LA COUNTY ON RTE 138 COLD PLANE &J MCLOUGHLI N ENG NEERI NG CO | NSHARI FI , ALAHKARAM $1, 000, 000 05/09/05 0%
07-4L4204 OVERLAY DAMAGE A/ C W NTER STORM 10722 ARROW RTE #716 25061 W AVENUE $907, 815 06/ 15/ 05 91%
DAMACE ON CONCRETE PAVEMENT DIR S STANDFORD, STE 70 $492,576 10/ 20/ 05 0

HA- 22

EMERGENCY FORCE ACCOUNT
COLD PLANE AND OVERLAY

RANCHO CUCAMONGA, CA 91730

VALENCI A, CA 91355
(661) 257- 0273
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07-LA-138-14.6/0 I'N LOS ANGELES COUNTY NEAR NEENACH AT T D S ENG NEERI NG HORMXZI, | RAJ $106,995 05/27/05 100%
07-0P6504 CALI FORNI A AQUEDUCT BRI DGE 2899 AGOURA ROAD STE 171 25061 W AVENUE $107,566 06/ 08/ 05 100%
ACST- P138- (036) I NSTALL TERM NAL SYSTEM WESTLAKE VI LLAGE CA STANFORD, #70 $0 08/31/05 0
PHG- P138- (036) 913613200 VALENCI A, CA 91355 09/ 19/ 05
(805) 371- 4639 (661) 257- 0273 COVPLETED
HB1 SWPPP
07- LA-138-25. 0/ 30 I'N LOS ANGELES COUNTY NEAR PALMDALE SECURITY PAVI NG COVPANY, | NC. HORMXZI, |RAJ $422,600 03/28/05 100%
07-1Y8304 FROM 140TH STREET TO 90TH STREET 9050 NORRI S AVENUE 45120 13TH STREET $316, 076 04/07/05 100%
RUBBERI ZED ASPHALT CONCRETE OVERLAY VEST $0 09/15/05 0
SUN VALLEY, CA 91352 LANCASTER, CA 93534 09/ 16/ 05
(661) 726- 0148 OVER RUN
HMLA WPCP
07-LA-138-25.0/65.5 I'N LOS ANGELES COUNTY RTE 138 PM 25. 0 MANHOLE ADJUSTI NG CONTRACTORS HORMOZI, | RAJ $1, 500, 000 05/02/05 100%
07- 4L3504 TO 65.5 STORM DAMAGE PAVEMENT REPAI R 9500 BEVERLY ROAD 45120 13TH ST. VEST $1, 230,659 05/ 16/ 05 8204
ASPHALT RUBBER COVPOSI TE LAYERI NG LANCASTER, CA 93536 $793,421 10/ 15/ 05 0
SYSTEM DI R S EMERGENC Pl CO RI VERA, CA 90660 (661) 726- 0148
PAVEMENT REPAI R FROM STORM DAMAGE OVER RUN
HA- 22
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVPANY HORMOZI, | RAJ $3, 747,166 02/ 02/ 05 52%
07-127254 FROM 0.2 KM VWEST COF LONGVI EW ROAD TO P. O. BOX 902500 45120 13TH STREET $1,174,629 02/14/05 31%
3.0 KM VST OF 165TH STREET EAST VEST $146, 751 03/ 06/ 07 0
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726- 0148
HE13 SWPPP
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. WOODRUFF $72,337 05/23/05 8%
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 10/15/05 0
NARROAS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401- 3333 OVER RUN
HA- 23 FOOTI NGS
07-LA-164-5.6/8.7 I'N LOS ANGELES COUNTY | N ROSEMEAD AND ALL AMERI CAN ASPHALT CHOU, M CHEAL $1,170,879 06/14/05 41%
07-207104 TEMPLE CI TY FROM ROUTE 10 AND 164 P O BOX 2229 12901 RAMONA BLVD., $173,231 06/29/05 15%
ACST- S164- (004) SEPARATION TO TEMPLE CITY LIMT SUI TE H $173,231 01/06/ 06 0

P- S164- (004)

HA22 WPCP

CCOLD PLAN AND OVERLAYS

CORONA CA 92878
(951) 736- 7600

| RW NDALE, CA 91706
(626) 338- 3430
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07-LA-187-3.9/0 I'N LOS ANGELES COUNTY I N LOS ANGELES DYNALECTRI C WANG, PAUL $201, 425 07/27/04 90%
07- 4K0804 AT WALCGROVE AVENUE 4462 CORPCRATE CENTER DRI VE 14620 CARMENI TA ROAD $200, 759 08/ 06/ 04 96%
ACST- S187- (001) MODI FY SI GNAL AND LI GHTI NG NORWALK, CA 90650 $8,306 09/30/05 0
PHG S187- (001) LOS ALAM TOS CA 90720 (562) 926- 2537
(714) 828- 7000
HB1 WPCP
07-LA-210-6.5/30.8 I'N LOS ANGELES COUNTY I N AND NEAR LOS A P ENG NEERI NG CORPORATI ON MCKENZI E, DARRELL $668,561 06/24/04 12%
07- 1Y2004 ANGELES, GLENDALE AND ARCADI A AT 1271 COLUMBI A AVENUE STE 10 1011 GRAND CENTRAL $164, 250 07/ 13/ 04 2500
VAR QUS LOCATI ONS AVENUE $164,250 12/ 30/ 05 0
REPLACE BRI DGE APPROACH SLABS RI VERSI DE CA 92507 GLENDALE, CA 91201
(909) 686- 2512 (818) 637- 2506
HMVL WPCP
07-LA-210-12.0/22.7 I'N LA COUNTY, REPLACE BROKEN SLABS VELARDE CONSTRUCTI ON, | NC MCKENZI E, DARRELL $1, 000,000 05/02/05 90%
07- 4L3604 GRIND DI GOUTS, OOLD PLANE OVERLAY DUE 13704 DE FOE AVE 2090 FERN LANE $915, 175 05/ 02/ 05 9204
TO STORM DAMAGE DI R S EMERGENCY F. A GLENDALE, CA 91208 $0 07/07/05 0
CONTRACT SYLMAR, CA 91342 (818) 637- 2506
REMOVE/ REPLACE ASPHALT PAVEMENT AT
HA22 RAVPS
07-LA-210-24.5/ 45 IN LA CO RT 210, POSTM LE 24.5-45.0 R J. NOBLE COWPANY CHOU, M CHAEL $5, 000, 000 05/02/05 100%
07- 4L3704 REPAI R BROKEN SLABS, ASPHALT FAI LURES 15505 E. LI NCOLN AVE 2090 FERN LANE $2, 260,319 05/ 04/ 05 450
I NCLUDI NG POTHOLI NG, GLENDALE, CA 91208 $892,929 03/29/06 °
DELAM NATI ON&RUTTI NG DI R S EMERGEN ORANCE, CA 92865 (626) 338- 3430
REMOVE/ REPLACE ASPHALT PAVEMENT OVER RUN
HA22
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KARCQUT, REDA $1,497,990 08/02/05 2%
07-172174 FROM SAN DI MVAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $6, 638 08/11/05 0%
M LES WEST OF TONNE AVENUE | RW NDALE, CA 91706 $6, 638 06/ 25/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338- 3430
HE14 SWPPP
07-LA-210-49.0/51.8 I'N LOS ANGELES COUNTY I N CLAREMONT AT PK CONSTRUCTI ON KARCQUT, REDA $157,163 06/21/05 56%
07-4K4404 LI VE OQAK CANYON WASH AND AT BASE LI NE 2126 N FAI R QAKS 12901 RAMONA BLVD. $76,972 07/06/05 299%
ROAD OFF RANP STE H $48,713 11/07/05 °

HA42 WPCP

DRAI NAGE AND ROCK PROTECTI ON ALTADENA CA 91001

(626) 794- 0800

| RW NDALE, CA 91706
(626) 338- 3430
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07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,709,487 07/13/05 3%
07-1264F4 FROM THOVWPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $42,092 07/28/05 204
BERNARDI NO COUNTY LI NE #11 $36,255 05/12/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338- 3430
HE14 SWPPP
07-LA-213-3.0/3 IN LA CO RT 213, POSTM LE 3.0 PETERSON- CHASE | NC DEEB, SAM $2, 000,000 05/12/05 100%
07-4L1204 REPLACE DRAI NAGE SYSTEM REPAIR 1792 KAI SER AVE 17912 CRUSADER AVE $581, 499 05/ 20/ 05 20%
ROADWAY DAMAGE DI RS EMERGENCY F. A. CERRI TOS, CA 90703 $108,589 11/26/05 0
CONTRACT I RVINE, CA 92614 (562) 860- 3085
REPLACE/ REPAI R DRAI NAGE SYSTEM & OVER RUN
HA23 ROADVWAY
07-LA-213-6.7/6.7 I'N LOS ANGELES COUNTY IN LOS ANGELEST D S ENG NEERI NG WANG, PAUL $192, 743 08/22/05 0%
07- 4K0104 AND TORRANCE FROM WESTERN AVENUE AT 2899 AGOURA ROAD STE 171 14620 CARMENI TA ROAD $0 09/01/05 0%
ACST- S213- (004) 235TH STREET VESTALKE VI LLAGE CA NORVALK, CA 90650 $0 0
PG S213- (004) I NSTALL TRAFFI C Sl GNAL 913613200 (562) 926- 2537
(805) 371- 4639
HB1 WPCP
07-LA-213-8.5/0 I'N LOS ANGELES COUNTY I N LOS ANGELES OAK ENG NEERI NG | NC. WANG PAUL $172,129 04/07/05 0%
07- 3N7104 AND TORRANCE AT TORRANCE BOULEVARD 5600 ORANGETHORPE AVE. STE106 14620 CARMVEN TA RD. $0 04/28/05 0%
ACST- S213- (003) I NSTALL MODI FY TRAFFI C SI GNAL NORWALK, CA 90650 $0 11/25/05 °
PG S213- (003) LA PALMA, CA 90623 (562) 926- 2537
HB1 WPCP
07-LA-405-1.0/8.2 I'N LOS ANGELES COUNTY I N LONG BEACH SULLY M LLER CONTRACTNG CO HASSAN, FAYAD $1, 097,910 04/27/05 56%
07-1Y5704 AND SI GNAL HI LL AT VARI QUS LOCATI ONS 1100 E ORANGETHORPE AVE 17912 CRUSADER AVE $600, 882 05/09/05 55
FROM STUDEBAKER ROAD UNDERCROSSI NG TOSUI TE 200 SU TE 101 $274,982 12/ 20/ 05 0
0.3 KM NORTH OF RQU CERRI TOS CA 90703
RESURFACE RAMPS ANAHEI M CA 92801 (562) 860- 3085
HMVL WPCP
07-LA-405-4.3/4.3 I'N LOS ANGELES COUNTY I N LONG BEACH TDS ENG NEERI NG ALONZO, BERNARD $147,274 06/ 16/ 05 37%
07- 4K7104 AT TEMPLE AVENUE OVERCORSSI NG 2899 AGOURA ROAD, STE 171 14620 CARMENI TA ROAD $104, 814 06/29/05 719%
ACl M 405 - (922) I NSTALL TRAFFI C SI GNAL NORWALK, CA 90650 $59,579 10/ 11/ 05 0
G 405 -(922) WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537

HB1 WPCP
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07- LA-405-13. 0/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC AKBARI AN, MASSCD $758,872 06/13/05 57%
07-1Y7204 AT ROUTE 405 AND 110 SEPARATI ON 559 W COVI NA BLVD 17912 CRUSADER AVE. $129,923 06/28/05 17%
REPAI R COLUWN SPALLS SU TE 101 $125,423 11/03/05 0
SAN DI MAS CA 917732911 CERRI TCS, CA 90703
(909) 394- 4510 (562) 860- 3085
HWVB WPCP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALl , MASHHUR $28,676,272 01/17/03 95%
07-1198W4 I NGLEWOOD, LOS ANCGELES AND CULVER I'NC 18730 S. W LM NGTON $23,972,967 01/30/03 829
ACNH- 405 - (032) CI TY AT VAR QUS LOCATI ONS 1255 EAST HI GHLAND AVE STE 21 AVE. SU TE 103 $640, 235 11/ 02/ 06 0
| -405 -(032) HOV LANE RANCHO DOM NGUEZ, CA
SAN BERNARDI NO CA 92404 90220
HB5 SWPPP (909) 886- 6823
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VAR OQUS BALFOUR BEATTY CONSTR. | NC. VENTOCI LLA, JOSE $113,704,333 09/28/04 23%
07-1178WU4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $21, 813,644 10/ 06/ 04 19%
ACNH- 405 - (048) CONSTRUCT HOV LANES $1, 803,383 02/11/09 0
| -405 -(048) I NGLEWOOD, CA 91792 (310) 410- 9862
STPC- 6207- ( 034)
HB5 SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $32, 241,165 04/12/05 74%
07-195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $5, 971,497 04/ 26/ 05 19%
ACNH- 405 - (054) SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 959,640 07/05/06 0
| -405 -(054) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216- 7346
W DEN EXI STI NG FREEVWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-30.3/36.1 I'N LOS ANGELES COUNTY I N AND NEAR LGOS PKB CONSTRUCTI ON | NC $2,387,373 08/29/05 0%
07-226614 ANGELES AT VARI QUS LOCATI ONS P O BOX 661717 $0 09/14/05 0%
ACI M 405 - (046) GROSS SOLI DS REMOVALS DEVI CES $0 (
ARCADI A CA 910661717
(626) 301- 9897
HA42 SWPPP
07- LA-405-38.6/40.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DW PONELL CONSTRUCTI ON DI PSIA, MKE $3,572,714 06/ 21/ 05 16%
07-199624 0.3 KM SQUTH CF VENTURA BOULEVARD P. O. BOX 4406 5160 HASKELL AVE. $417,824 07/08/05 129
UNDERCROSSI NG TO 0.1 KM SOQUTH OF ENCI NO, CA 91436 $307,515 08/ 09/ 07 0

BURBANK BOULEVARD OVERCR
ADD HOV LANE

FONTANA, CA 92334 (818) 788- 3303

HB5 SWPPP
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07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADCS | NC PATEL, JAGDI SH $23, 883,910 03/02/05 22%

07- 201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $7, 300,007 03/ 18/05 3106
ACNH- 405 - ( 050) BOULEVARD UNCERCRGCSSI NG TO 0. 3 KM ENCI NO, CA 91436 $2, 129,155 03/ 16/ 07 0
|- 405 - (050) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788- 3303
REALI GN AND W DEN EXI STING H GHMAY  (714) 835- 4612
HE11 SWPPP
07- LA- 405-42. 8/ 42. 9 DIR S EVERGENCY F. A. I N LA COUNTY-VANC. A. RASMUSSEN, | NC. PATEL, JAGDI SH $1, 950, 000 12/30/04 60%
07- 4K6204 NUYSAREA SO OF SATI COY ST. UCEN. OF 2360 SHASTA VAY, UNIT A 5160 HASKELL AVE $1, 154, 742 12/ 30/ 04 590¢
SHERVAN WAY ENCI NO, CA 91436 $22,859 10/ 20/ 05 0
REMOVE/ REPLACE DAMAGED SIM VALLEY, CA 93065 (818) 788- 3303
SHOULDER, SOUNDWAL L
HA23
07- LA- 405-713 N LOS ANGELES COUNTY [N LONG BEACH NATIV ENG NEERI NG [ NC AKBARI AN,  MASSCD $993, 174 08/ 05/ 04 48%
07- 232414 SIGNAL HILL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $893, 316 08/ 25/ 04

AT VAR OUS LOCATI ONS 90%

HI GAWAY PLANTI NG AND | RRI GATI ON

ACI M 405 -(916) SUI TE 101 $14,561 10/ 30/ 06
CERRI TGS, CA 90703

(562) 860- 3085

RESEDA CA 91335
(818) 342- 1376

HA25 WPCP
07-LA-605-1.7/ 26 I'N LOS ANGELES COUNTY AT VARI QUS AMVERI CAN CI VIL CONSTRUCTORS  JAHROM , REZA $12, 402, 424 06/ 03/ 05 31%
07-212304 LOCATI ONS VEEST COAST | NC 11229 S. WOODRUFF $1, 162,925 06/17/05

RESURFACE EXI STI NG PAVEMENT 3701 MALLARD DRI VE AVENUE 9%
DOWNEY, CA 90241- 5521

(562) 401- 3333

ACI M 605 -(928) $1, 051, 925 04/ 09/ 06

BENECI A, CA 94510

HA22 WPCP
07-LA-605-4.9/5.1 N LOS ANGELES COUNTY I'N CERRITOS AT PETERSON CHASE GENERAL ALOFE, WALE $948,231 10712/ 04 100%
07- 43944 SOUTH CONNECTOR OVERCORSSI NG AND ENG NEERI NG CONSTRUCTI ON I NC 11229 SOUTH WOODRUFF $948, 635 10/ 25/ 04 100%
AClI M 605 -(917) NORTH CONNECTOR OVERCROSSI NG 1792 KAl SER AVENUE AVENUE $0 09/12/05 °
G 605 -(917) UPGRADE BRI DGE RAI'LS DOMNEY, CA 90241-5521 09/ 12/ 05

I RVINE CA 926145706 (562) 401- 3333 COMPLETED
HB1 WPCP (949) 252- 0441
07-LA-605-14.6/15. 4 I'N LOS ANGELES COUNTY I'N PI'CO RIVERA PKB CONSTRUCTI ON, I NC. PUNJABI, RAJ $4,926, 464 10/ 29/ 04 20%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $2,301, 134 11/ 16/ 04 47%
ACl M 605 - (720) BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $283,299 08/07/06 0

HB311 SWPPP

SQUTH OF ROSE HI LLS ROAD OVERCR
CONSTRUCT SOUND AND RETAI NI NG WALLS

ARCADI A, CA 91066

DOWNEY, CA 90241
(562) 572- 6230
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I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE MANAGEMENT
FROM ROUTE 1 PACI FI C COAST HI GHWAY TO SERVI CES
WARDL OW AVENUE
HI GAWAY PLANTI NG AND | RRI GATI ON

$2,953,034 08/05/04 23%
$1, 719,893 08/19/04

57%

$110, 494 10/ 20/ 08

07-LA-710-6.8/9. 1
07- 234904
ACNH- P710- (011)

AKBARI AN, MASSOD
17912 CRUSADER AVE,
999 TOMWN & COUNTRY RD. 4TH FL STE 101

CERRI TCS, CA 90703

ORANGE, CA 92868 (562) 860- 3085

HA25 SWPPP
07-LA-710-9.4/17.4 LOS ANGELES COUNTY 710 PM 9.4 TO 17. 4 PETERSON- CHASE GENERAL ENG - DEEB, SAM $3,634,000 05/26/05 100%
07-4L4104 COLDPLANE AND OVERLAY ACCELERATI ON NEERI NG CONSTRUCTI ON | NC. 17912 CRUSADER AVE. $2, 048,474 06/ 22/ 05 56%
LANES AND SHOULDERS, REPLACE & GRIND 1792 KAl SER AVENUE SUI TE 101 $582, 062 03/ 26/ 06 0
REPLACED SLABS DIR S CERRI TOS, CA 90703
REPLACE & GRI ND REPLACED SLABS I RVINE, CA 92614 (562) 860- 3085 OVER RUN
HA- 22
07-LA-710-18.4/26.5 IN LOS ANGELES COUNTY I N VARI QUS ALL AMERI CAN ASPHALT ALl, MASHHUR $15, 235,697 06/ 09/ 05 19%
07-244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $423,595 06/17/05

3%

ACNH 710 - (781) SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $372,960 10/ 30/ 06

CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220

HA22 SWPPP (310) 609- 0264
07-LA-710-22.9/23.2 I'N LOS ANGELES COUNTY I N COMVERCE T T POLI CH & ASSOCI ATES SCHEI LI, ANDY $4, 357,923 04/15/04 100%
07- 046024 FROM EAST YARD OVERHEAD TO ROQUTE 710 P.O. BOX 828 18730 SO. W LM NGTON $4, 036,104 05/07/04

[)
ACNH- P710- (010) AND 5 SEPARATI ON AVE., #103 93%
CONSTRUCT SOUNDWALL S| ERRA MADRE, CA 91025 RANCHO DOM NGUEZ, CA

90220

$182,589 12/02/05

HB311 SWPPP (310) 609- 0264
07-VEN-1-70 CLR DEBRI'S FROM LA-1 PM 21.0 TO PM  CALEX CORP. TOUTOUNCH AN, M $3, 700,000 01/12/05  100%
07- 4K9304 28. 4 DI RECTOR ORDER EMERGE. FA 537 VI STA DE VENTURA 1525 RANCHO CONEJO $3, 497,837 01/ 12/ 05 959
CONTRACT BLVD., SU TE 102 $1, 030,239 10/15/05 0
CLR DEBRI'S FROM LA-1, NORTH OF VENTURA, CA 93003 THOUSAND OAKS, CA 91320
VENTURA (805) 480- 4928 OVER RUN
HA23
07-VEN-1-79. 4 I'N VENTURA COUNTY FROM LOS ANGELES  SULLY M LLER CONSTRACTI NG CO TOUTOUNCHI AN, NMOHAMVAD $2, 727,114 12/01/04 50%
07- 194504 COUNTY LI NE TO 0.6 KM SOUTH OF RANCHO 1100 ORANGETHORPE AVENUE 1525 RANCHO CONEJO $2,578,853 12/ 17/ 04

GUADALASCA ROAD 92%

RESURFACE EXI STI NG H GHWAY

SUI TE 200 BLVD, STE 103 $0 12/01/05
THOUSAND QAKS, CA 91320

(805) 480- 4928

ACST- P001- (511)
P- POO1- (511)

ANAHEI M CA 92801
HA22 WPCP
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $400, 000 01/10/05 100%
07-4K8304 0.0 (LA/VENTURA COUNTY LI NE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $365, 828 01/10/05 91%
PM 11.0 AT WOOD ROAD O ¢ | N OXNARD BLVD. $0 05/30/05 0
DIR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND OAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480- 4928 OVER RUN
HA- 23
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2, 200, 000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $908, 214 05/03/05 41%
FAI LURES | NCLUDI NG POTHCLI NG, $270,806 09/ 30/ 05 0
DELAM NATI ON &RUTTINGDIR' S EM SUN VALLEY, CA 91352 (805) 480- 4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS
07- VEN-23-9.4/22.6 TI ERRA REJADA UC NORTH TO1 M SO DI ETZ HYDROSEEDI NG COVPANY SAUTTO, UBALDO $1, 000, 000 11/07/03 100%
07-4J38504 SANTA CLARA RIVER, | N MOORPARK FROM 15745 KADOTA ST 1525 RANCHO CONEJO $803,019 11/07/03 100%
1498-0023-( ) NEW L. A. AVEEAST TO LA COUNTY LI NE BLVD STE 102 $0 05/23/05 °
PLACE EROSI ON CONTROL MEASURES DUE SYLMAR, CA 91342 THOUSAND QAKS, CA 91320 08/ 26/ 05
TO FIRE (805) 375- 9247 COVPLETED
HA23
07- VEN-23-18. 0/ 24 DIR S EMERCENCY F. A, CONTRACT, IN CALEX CORP. TOUTOUNCHI AN, MOHAMVAD $5, 400, 000 01/10/05 100%
07- 4K8204 VENTURA COUNTY, THROUGH GRI MES CANYONS537 VI STA DE VENTURA 1525 RANCHO CONEJO $3,977,062 01/10/05 749
REMOVE SLI DE DEBRI'S BLOCKI NG THE BLVD., #102 $56,296 10/ 30/ 05 0
HI GHWAY VENTURA, CA 93003 THOUSAND QAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $1, 800,000 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $1,769,841 01/09/05 98%
QJAI G TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 06/30/05 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480- 4928 OVER RUN
HA- 23
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $4, 000,000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $3,999, 957 02/14/05 100%
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $0 09/16/05 0
EMERGENCY F. A, CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DANVAGED (805) 480- 4928 OVER RUN



State of California Department of Transportation

Page 22
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 33- 21. 0/ 39 I'N VENTURA COUNTY AT VARI QUS NYE AND NELSON | NC DORRI, M KE $1,162,200 04/14/05 91%
07-1Y2714 LOCATI ONS FROM CANON CREEK TO ROSE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $990, 642 04/ 26/ 05 83%
VALLEY ROAD AND FROM TULE CREEK TO BLVD STE 103 $31,963 10/03/05 0
ADOBE CANYON VENTURA CA 93003 THOUSAND QAKS CA 91320
ASPHALT CONCRETE OVERLAY (805) 654- 1682 (805) 480- 4928
HMVL WPCP
07-VEN-33-/3. 3 I'N VENTURA COUNTY RTE 33 PM 0.0 TO SULLY- M LLER CONTRACTI NG DORRI, M KE $600, 000 05/ 03/05 100%
07-4L3904 3.3 HEAVY RAINS CAUSE PAVEMENT DAMAGE 1100 E. ORANGETHORPE AVE. 200 1525 RANCHO CONEJO $123, 147 05/ 06/ 05 2104
COLD PLANE AND OVERLAY DAMAGED A/ C BLVD. SUI TE 102 $123, 147 10/ 10/ 05 0
DR S EMERCENCY F. A. C ANAHEI M CA 92801 THOUSAND OAKS, CA 91320
GRI ND/ OVERLAY DANVAGED PAVEMENT (805) 480- 4928 OVER RUN
HA- 22
07-VEN-34-6.3/17.7 I'N VENTURA COUNTY I N OXNARD AND CHRI SP COMPANY BOBBA, PRASAD $786, 675 10/07/04 100%
07-200704 CAVARI LLO FROM RI CE AVENUE TO DAWSON 43650 OSGOCD ROAD 1525 RANCHO CONEJO $720,337 10/19/04 100%
ACST- P034- (003) DRI VE AND FROM 0.3 KM EAST OF BLVD., SU TE 102 $0 08/22/05 0
PHG- P034- ( 003) CAVARI LLO OVERHEAD AND SEPARAT FREMONT, CA 94539 THOUSAND QAKS, CA 91320 08/ 30/ 05
I NSTALL METAL BEAM GUARD RAI LS (805) 375-9247 COVPLETED
HB1 SWPPP
07- VEN- 101-12.8/14.2 I'N VENTURA COUNTY I N CAMARI LLO AT SECURI TY PAVI NG COVPANY | NC. MALACALZA, GEORCE $19, 632,606 07/03/02 0%
07-104954 VARI QUS LOCATI ONS P. 0. BOX 1489 1525 RANCHO CONEJO $19, 298,153 07/19/02 0%
ACNH P101- (996) RECONSTRUCT | NTERCHANGE BLVD. STE 102 $120,812 09/30/ 05 °
SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320
(805) 375- 9247 PLANT EST
HE11l SWPPP SATI S
07- VEN-101-22. 0/ 24 I'N VENTURA COUNTY | N OXNARD AND M C M SECURI TY PAVING J V ALl SHAHI , HOOSHANG $79,945, 617 04/26/02 66%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $58, 768,516 05/ 02/ 02 7204
ACNH QL01- ( 005) SPUR OVERHEAD BLVD. SUI TE 102 $3, 627,039 03/20/07 °
W DEN ROADWAY AND BRI DCGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375- 9247
HE13 SWPPP
07- VEN-101-32.7/0 DI R EMERGENCY FA CONTRACT I'N VEN ALLI ANCE CONSTRUCTI ON, | NC. TOUTOUNCHI AN, MOHAMVAD $640, 000 01/06/05 100%
07- 4K7904 COUNTY ADJ TO SOLI MAR OFFRAMP, 2M OF 537 VI STA DE VENTURA 1525 RANCHO CONEJO $193,179 01/ 06/ 05 30%
NORTH OF VEN BLVD., #103 $0 09/ 23/05 0
TO REMOVE DEBRI'S FROM THE RACK& NLET VENTURA, CA 93003 THOUSAND QAKS, CA 91320 09/ 28/ 05
DRAI' N (805) 375-9247 OVER RUN

HA- 23
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District 07
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 101-33.5/0 I'N VENTURA COUNTY, | N VENTURA-101 BURNS- PACI FI C CONSTRUCTI ON, DORRI, M KE $830, 000 01/11/05 100%
07- 4K8904 NORTH OFTHE CI TY OF VENTURA, AT PM I NC. 1525 RANCHO CONEJO $704,011 01/11/05 85%
33.5 JUST NORTHOF SCLI MAR OFF- RAMP 505 E. THOUSAND QAKS BLVD. BLVD., SU TE 102 $0 07/15/05 0

DI R S EMERGENCY FORCE ACC THOUSAND OAKS, CA 91320

CLEAR STORM DEBRI' S BLOKI NG DRAI NAGE  THOUSAND OAKS, CA 91360 (805) 375-9247 OVER RUN
HA- 23 SYSTEM
07- VEN- 101-41.5/42.5 I N VENTURA COUNTY, VENTURA 101 AT PM BLO S CONSTRUCTI ON, | NC. TOUTOUCHI AN, MOHAMVAD $1, 000,000 01/20/05 100%
07- 4K8604 41.5 TO PM 42.5, NORTH OF LA CONCHI TA 3201 STURAE S ROAD 1525 RANCHO CONEJO $491, 436 01/ 20/ 05 49%
DIR S EMERGENCY F. A. CONTRACT BLVD., #102 $0 09/15/05 0
TO CLEAR MUD FLOWS THAT BLOCK THE OXNARD, CA 93030 THOUSAND QAKS, CA 91320 09/ 12/ 05
HAY (805) 480- 4928 OVER RUN
HA- 23
07- VEN- 118-11. 2/ 16 I' N VENTURA COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG | RA, ALFRED $1,129,550 03/30/05 65%
07-214404 MOORPARK FROM 0.5 KM EAST OF DONLON  COVPANY 1525 RANCHO CONEJO $1, 102,911 04/18/05 94%
ACNH- P118- (055) RCAD TO 0.2 KM WEST OF BUTTER CREEK 1100 E ORANGETHORPE AVENUE 20 BLVD. #103 $739,235 12/07/05 °
ROAD THOUSAND QAKS, CA 91320

COLD PLANE ASPHALT CONCRETE ANAHEI M CA 92801 (805) 480- 4928

HA22 WPCP (714)578-9600

07- VEN-118-18.4/32.6 I'N VENTURA COUNTY MAXI M ZE & PROTECT D B GENERAL ENG NEERING AND | RA, ALFRED $2,752,000 11/12/03 100%

07-4J8704 EXI STDRNAGE, DIR S EMERGENCY F. A. S| TE DEVELOPMENT 1525 RANCHO CONEJO $2,511,413 11/12/03 91%
CONTRACT 2158 SCENI CPARK STREET BLVD. STE. 103 $0 12/31/05 °
MAXI M ZE & PROTECT EXI ST. DRANAGE THOUSAND QAKS, CA 91320
CAPACI TY THOUSAND OAKS, CA 91362 (805) 480- 4928 OVER RUN

HA23

07- VEN-126- 13.5/26. 5 AT VENTURA AT HAUN AND HOPPER CREEK NYE NELSON, [ NC. TOUTOUNCH AN,  MOHAMVAD $4,399, 400 12/31/04 100%

07- 4K6404 BRI DGEDI RECTOR S ORDER EMERG. FA 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $3,891,598 12/ 31/ 04 100%
CONTRACT BLVD., #102 $0 09/ 08/ 05 0
CLEAR BOTH CHANNELS TO PREVENT VENTURA, CA 93003 THOUSAND QAKS, CA 91320 09/ 12/ 05
BLOCKAGE (805) 480- 4928 OVER RUN

HA- 23

07- VEN-126- 13. 7/19. 9 I'N VENTURA COUNTY NEAR SANTA PAULA AT NYE AND NELSON | NC VMANNAA, HASSAN $161, 617 06/ 10/ 05 0%

07-1Y9004 VAR OUS LOCATI ONS 1860 EASTMAN AVE STE 108 13171 TELFAIR AVE. $0 06/22/05 0%
VEED MATS STE 101 $0 04/ 15/ 06 0

HVR WPCP

VENTURA CA 93003
(805) 654- 1682

SYLMAR, CA 91342
(818) 364- 2760
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN-126-/13. 1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3,136,920 04/22/05 22%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $418, 244 05/ 06/ 05 13%
ACST- P126- ( 049) SEPARATI ON TO TODD BARRANCA BRI DCGE BLVD, STE 103 $0 07/11/06 0
PHG- P126- ( 049) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND OAKS, CA 91320
I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480- 4928
HB1 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 86%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,783,726 07/11/02 99%
ACST- P150- (018) BRI DGE BLVD., SUITE 102 $0 01/14/08 0
RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375- 9247
HA22
07- VEN- 150-17.0/ 34. 4 I'N VENTURA COUNTY, VEN 150 AT COUNTRY C. A. RASMUSSEN, | NC. DORRI, M KE $1, 000, 000 01/10/05 100%
07- 4K8804 CLUBDRI VE PM 17.0 TO PM 34.4 BETWEEN 2360 SHASTA WAY 1525 RANCHO CONEJO $978,989 01/10/ 05 98%
CI TIES OFQJAI TO THE NORTH & SANTA BLVD., SU TE 102 $0 08/19/05 °
PAULA TO THE SOUTH, SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
CLEAR STORM DEBRI S&REPAI R DRAI NACGE (805) 480- 4928 OVER RUN
HA- 23 SYSTEM
07- VEN- 150- 27. 0/ 31 VEN- 150 FROM PM 27.0 TO PM 31.0 UNI ON ENG NEERI NG COVPANY, | NCTOUTOUNCHI AN, MOHAMVAD $1,500, 000 03/09/05 100%
07- 4L0604 BETWEEN THE CI TIES OF QJAl AND SANTA P.O. BOX 1000 1525 RANCHO CONEJO $1,495,354 03/11/05 .0,
PAULA | NSTALL A SCLDI ER-PILE WALL & BLVD., SU TE 102 $0 09/ 30/ 05 °
DRAI NAGE SYSDI R S EMERGEN VENTURA, CA 93002 THOUSAND QAKS, CA 91320
REBUI LD A SECTI ON OF FAI LED ROADWAY (805) 480- 4928 OVER RUN
HA- 23
07- VEN-150-/13. 4 RE DEBRI' S FROM VEN150 TO VEN33 LARRY THOWPSON CONSTRUCTI ON CODCORRI, M KE $1, 610,000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $1,575,929 01/06/05 98%
CLEAR STORM DEBRI S FROM | N OUTLETS BLVD., #102 $0 09/15/05 0
FLOALNS QJAI, CA 93023 THOUSAND QAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23
Totals: Authorized Final Amt: $864, 731, 063 Completed to Date: $483, 279, 443 Work ThisMonth: $31, 909, 206
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© A N B N O b

Statement of Ongoing Contracts - Index

Contract

07- 4L2104
07-207104
07- 4K0804
07-4L3604
07- 4L3704
07- 4K4404
07-1Y2004
07-172174
07-1264F4
07-4L1204
07-4K0104
07- 3N7104
07-1Y5704
07-4K7104
07-1Y7204
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
07-201204
07- 4K6204

Page

15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Cnty Rt Pm

07- LA-405-/13

07- LA-605-1. 7/ 26
07-LA-605-4.9/5.1
07- LA- 605-14. 6/ 15. 4
07-LA-710-6.8/9.1
07-LA-710-9.4/17.4
07-LA-710-18.4/26.5
07- LA-710-22.9/23.2
07-VEN-1-/0
07-VEN-1-/9.4

07- VEN-1-/11

07- VEN-23-5.2/24.1
07- VEN-23-9.4/22.6
07- VEN- 23-18. 0/ 24
07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN- 33-21. 0/ 39
07- VEN-33-/3.3

07- VEN-34-6.3/17.7
07- VEN-101-12.8/14.2
07- VEN- 101- 22. 0/ 24
07- VEN-101-32.7/0

Statement of Ongoing Contracts - Index

Contract

07-232414
07-212304
07-4J94U4
07- 040104
07- 234904
07- 4L4104
07- 244704
07- 046024
07- 4K9304
07-194504
07- 4K8304
07-4L4004
07-4J38504
07- 4K8204
07- 4K7604
07- 4K6304
07-1Y2714
07-4L3904
07-200704
07-104954
07-0607U4
07- 4K7904
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22



District
Federal Aid
- -
- E-
-S-
- SH

Cnty Rt Pm

07- VEN- 101- 33.
07- VEN- 101- 41.
07- VEN- 118- 11.
07- VEN- 118- 18.
07- VEN- 126- 13.
07- VEN- 126- 13.

5/0

5/ 42.

2/ 16

4/ 32.
5/ 26.
7/ 19.

07- VEN-126-/13.1
0/23.9

07- VEN- 150- 15.
07- VEN- 150- 17.
07- VEN- 150- 27.

0/ 34.

0/ 31

07- VEN- 150-/13. 4

07

Statement of Ongoing Contracts - Index

Contract

07- 4K8904
07- 4K8604
07-214404
07-438704
07- 4K6404
07-1Y9004
07-237204
07-105484
07- 4K8804
07-4L0604
07- 4K7804

Page
23
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23
23
23
23
24
24
24
24
24

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$76, 880, 894
$522, 769, 159
$89, 821, 115
$145, 689, 205
$29, 570, 690

Work Comp
$40, 375, 993
$287, 172,121
$62, 506, 678
$81, 666, 316
$11, 558, 334



Statement of Ongoing Contracts - Federal Aid

District 07
Federal Aid Category Bid + CCO
District Total: $864, 731, 063

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
07 $21, 836, 129

Work completed this Period: $21, 836, 129

Work Comp
$483, 279, 443
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